

## H8PM: Project Management

Module Code:	H8PM
Long Title	Project Management <b>APPROVED</b>
Title	Project Management
Module Level:	LEVEL 8
EQF Level:	6
EHEA Level:	First Cycle
Credits:	5
Module Coordinator:	DAVE CORMACK
Module Author:	DAVE CORMACK
Departments:	School of Business
Specifications of the qualifications and experience required of staff	
<b>Learning Outcomes</b>	
<i>On successful completion of this module the learner will be able to:</i>	
<b>#</b>	<b>Learning Outcome Description</b>
LO1	Examine theory & practices of project management, as well as understand and demonstrate knowledge of the range of tools for planning & implementing projects
LO2	Determine and analyse the importance of creating plans to guide project execution, and to use several planning techniques for project integration, scope, time, and cost management
LO3	Interpret and analyse project quality, human resource, communications, risk, and procurement management using project case studies
LO4	Develop a project plan and apply core concepts of project management to a business related activity
LO5	Critically evaluate several tasks and examples of project monitoring and controlling, and describe outputs common to all project knowledge areas
LO6	Analyse and understand the process of closing a project and project failure
<b>Dependencies</b>	
<b>Module Recommendations</b>	
No recommendations listed	
<b>Co-requisite Modules</b>	
No Co-requisite modules listed	
<b>Entry requirements</b>	

# H8PM: Project Management

Module Content & Assessment			
<b>Indicative Content</b>			
<b>Introduction to Project Maagement</b> Definition of a project and the role of the project manager. Key elements of the project management framework			
<b>Project Integration Management</b> Identifying potential projects. Project selection. Developing the Project Plan			
<b>Project Scope Management</b> Defining scope. Developing the Work Breakdown Structure. Validating and controlling scope			
<b>Project Time management</b> Sequencing Activities. Developing a Schedule. Activity on Node (AON) network. Activity on Arrow (AOA) network. Critical Path Method (CPM). PERT and GANT diagrams.			
<b>Project Cost Management</b> Principles of Cost Management. Estimating costs. Defining the project budget. Controlling costs.			
<b>Project Quality Management</b> The quality plan. Tools and techniques for quality control.			
<b>Project Management Facilitating Functions</b> Human Resource management. Developing an Organisational Breakdown Structure (OBS) Risk management. Communications management Procurement Management. Stakeholder management			
<b>Project Control</b> Earned value calculation. Using Earned Value as a control mechanism			
<b>Project Close</b> Closing the project. Post project review			
<b>Assessment Breakdown</b>			<b>%</b>
Coursework			50.00%
End of Module Assessment			50.00%
<b>Assessments</b>			
<b>Full Time</b>			
<b>Coursework</b>			
<b>Assessment Type:</b>	Formative Assessment	<b>% of total:</b>	Non-Marked
<b>Assessment Date:</b>	n/a	<b>Outcome addressed:</b>	1,2,3,4,5,6
<b>Non-Marked:</b>	Yes		
<b>Assessment Description:</b> MOODLE and in class Quizzes will be used as formative assessment to allow students to determine how they are progreaaing through the course and identify areas for improvement.			
<b>Assessment Type:</b>	Continuous Assessment (0200)	<b>% of total:</b>	50
<b>Assessment Date:</b>	n/a	<b>Outcome addressed:</b>	1,2,3,4,5,6
<b>Non-Marked:</b>	No		
<b>Assessment Description:</b> The continuous Assessment may be a combination of, but not limited to, group-work, in-class assessment, case-study exercises, role-play and individual and group projects. Learners, in groups or individually, will be required to develop a project plan to a business related activity incorporating all sections of the module from the Project Management Framework assessing issues such as planning, organising, timeframes, cost projections, scope of project, HR issues, risk assessment and quality control and the final execution of the project.			
<b>End of Module Assessment</b>			
<b>Assessment Type:</b>	Terminal Exam	<b>% of total:</b>	50
<b>Assessment Date:</b>	End-of-Semester	<b>Outcome addressed:</b>	1,2,3,4,5,6
<b>Non-Marked:</b>	No		
<b>Assessment Description:</b> End-of-Semester Final Examination			
No Workplace Assessment			
<b>Reassessment Requirement</b>			
<b>Repeat examination</b> Reassessment of this module will consist of a repeat examination. It is possible that there will also be a requirement to be reassessed in a coursework element.			

## H8PM: Project Management

Module Workload				
Module Target Workload Hours 0 Hours				
Workload: Full Time				
Workload Type	Workload Description	Hours	Frequency	Average Weekly Learner Workload
Lecture	No Description	2	Every Week	2.00
Tutorial	No Description	1	Every Week	1.00
Independent Learning	No Description	7.5	Every Week	7.50
Total Weekly Contact Hours				3.00

Module Resources	
<i>Recommended Book Resources</i>	
Gray and Larson. (2014), Project Management: The Managerial Process, 6th. McGraw-Hill Education; 6th Revised edition edition (2014).	
<i>Supplementary Book Resources</i>	
<p>A Guide to the Project Management Body of Knowledge: (PMBOK® Guide), Third Edition (2004). x.</p> <p>Bee , Roland, &amp; Bee , Frances, (1997) Project Management : the people challenge.. na.</p> <p>Nokes , Sebastian (2003).The definitive guide to project management : the fast track to getting the job done on time and on budget.. na.</p> <p>Fox , Deirdre, &amp; Kearns , Maire (2005) Non nonsense project handbook. na.</p> <p>Barker , Stephen, &amp; Cole , Rob (2007). Brilliant project management : what the best project managers know, do and say.. na.</p>	
<i>This module does not have any article/paper resources</i>	
<i>This module does not have any other resources</i>	
Discussion Note:	